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CCR No. 96-0419 Logged Date 4 / 2 4 / 9 6 Rev. - Request Type CCR

Priority Routine x Urgent Emergency Affected Release Change Class I

Title (description)  Toolkit Sustaining Engineering Delivery (Release A Toolkit, a.k.a. Toolkit 5+)

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

SDP Toolkit Users Guide for the ECS Project, August , 1995

Problem
Modifications to Toolkit 5 are necessary to include new software requested by ESDIS and to
include modifications made necessary due to Release A design.  The Toolkit 5 Users Guide also
needs modifcation to reflect software changes. This is a scheduled delivery.

Proposed Solution
Toolkit 5 software and Users Guide was modified.  This software is now called the Release A Toolkit
(a.k.a. Toolkit 5+).

Impact Analysis:
Organizations Affected: BOO Contracts CSMS ESO FOS

M&O QA SI&P SDPS x Subconts

Other

Cost: None x Small Mediu
m

Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC N / A Man-Years

Materials N / A

Originator Larry Klein (Signed)  Larry Klein                                                              4/19/96
Signature Date

Office SCDO Office Manager (Signed)  Parag Ambardekar                                                4/23/96
Signature Date

Disposition Approved X Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson (Signed)  Narayan Prasad                                                  5/15/96
Signature Date
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